App B IX-4

Previous References
Rev 39-cc (38, 39) 1945-46 Rev

File No 39-cc
Serial Nos 97. 98

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos
Two ✓

Part B for Revenue

SUBJECT

Revised estimate for Rs 37,970 for Constructing 12 model houses on the Ramanuja Road Mysore

L 12. 663-65 & 28 6-46

Chairman C T D B
Prof-Civil Engg Mysore
Comptroller for
Sanction, the

Serial No

From The Chairman, C & T Board, Mysore
D.O. C 47/44-45 dt 11-2-46
Subj - For Sanction the revised estimate for Rs 37,970- for constructing 12 Model houses on the Ramanuja Road Mysore

1) This will be sent to the Chief Engineer for Roads and Buildings, for Scrutiny and early return

U.O-183 / 20/2/46 Forwarded with compliments to the Chief Engineer for Roads & Buildings in Mysore for favour of scrutiny of the estimate and early return

U.O.238 21.2.46 MYSORE

for Secretary to Government
Revenue Department

18/2/46

71/4337 Revenue

U.O No 429 Dated 18 June 1946

Returned with compliments

The enclosed estimate for Rs 38,000/- is returned after scrutiny It is in order as per sanction conveyed in G O No L 7726-8 M1 39-44-39 dated 3rd February 1945, allowing an increase of 49% on all items except 10 and 18 for which an increase of 30 per cent is allowed

Secretary to Govt, Revenue Department

Chief Engineer for Roads and Buildings

17/6/46

19/6/46

NOTE—Contn Sheet

5656/2

File No. of 194 | General and Revenue Secretariat

Serial No

4) A draft G.O sanctioning the revised estimate for Rs 38,000/- for the construction of 12 Model houses in the Ramanuja Road, Tyagarayanagar, is submitted.

Maybe approved

11478/21/6

21/6

OFFICE OF THE ... FOR EDUCATION ... Date 22 6 46 No 2912

Minister for Ed^n & Pub^y Works 21/6

Approved 25/6/46

25/6

Approved 25/6

The Chairman of Board
" President of Municipal Corporation
" Controller
L/4663-5, dt 28-6-46

TYPING SECTION 26 JUNE 1946

B

M39--45-97

OFFICE OF THE CHAIRMAN
CITY IMPROVEMENT TRUST BOARD MYSORE,

No D? C-47/44-45/Encls 6 sheets of estimate
1 Comp statement
1 Report
1 T B R copy

Dated 11th February 194 6

FROM



RAI ACHANDRA RAO BHOMBORE, Esq, B A,
CHAIRMAN,
City Improvement Trust Board
Mysore

13/2/46

TO

J B Vallaradhya, Esq., M A,
Secretary to the Government of
His Highness the Maharaja of Mysore,
Revenue Department, Bangalore

Sir

I have the honour to forward herewith a revised estimate for Rs 37,970/- for constructing 12 model houses on Ramanuja Road sanctioned by the Board of Trustees on 21st December 1945 and to request that you will be so good as to obtain sanction of Government thereto

The estimate has been revised as per Government Order No L 7726-8/M1 39-44-39 dated 2nd February 1945, and as per actual execution The enclosed Report explains the necessity The extra cost of Rs 12,770/- over the original estimate of Ps 25,200/- is proposed to be met out of Narasimharaja Building Funds

The Copy of the Board's Resolution and comparative statement ~~is~~ are enclosed herewith

I have the honour to be,
Sir,
Your most obedient servant,

R. Muddaiah
Chairman

HRS/2

No D2 C.47/44-45. OFFICE OF THE CHAIRMAN,
CITY IMPROVEMENT TRUST BOARD
MYSORE.

Dated 7th May 1946

SECRETARIAT
15 MAY 1946
8091
L S G BRANCH

From

R RAMACHANDRA RAO BHOMBORE, Esq, B A.,
Chairman, City Improvement Trust Board,
Mysore.

To

Rajasevasakta Narayan V. Bapat, Esq, B.A., C.E,
Chief Engineer for Roads & Buildings
in Mysore, Bangalore.

Sir,

Re: Revised estimate for constructing 12 model houses on the Ramanuja Road, Mysore.

I have the honour to invite kind reference to this Office No D2.C-47/44-45 dated 8th April 1946 forwarding a plan of a model house already constructed as called for by you, and to request that the revised estimate may kindly be scrutinized and resubmitted to Government very early, for sanction to the estimate, as the works were completed long back, and the Contractors are pressing for the final settlement of their claims.

I have the honour to be,
Sir,
Your most obedient servant,

(Sd) R Ramachandra Rao Bhombore
Chairman.

HRS/3. D2 C47/45 dt 8/5/46

Copy of the above is forwarded with compliments to the Secretary to the Government of His Highness the Maharaja of Mysore, Revenue Department, Bangalore, for information with reference to this office No D2 C 47/44-45 dated 11th February 1946 The revised estimate for R 37,970/- submitted already may kindly be sanctioned very early and

P T O

5011/2

Sent with a draft reminder to the Chief Engineer Low Roads and Buildings

Signature

[illegible] 13749 [illegible]



[illegible]

GEN & REV SECRETARIAT 9100 15 JUNE 1946

No.D2.C-47/44-45. OFFICE OF THE CHAIRMAN,
CITY IMPROVEMENT TRUST BOARD,
Mysore, dated, 10th June 1946

From

R RAMACHANDRA RAO BHOMBORE,Esq ,B.A.,
Chairman,City Improvement Trust Board,
Mysore.

To

Rajasevasakta Narayan V.Bapat,Esq.,B.A.,C E ,
Chief Engineer for Roads & Building in Mysore,
Bangalore.

Sir,

Re. Revised estimate for constructing 12 model houses along Ramanuja Road,Mysore.

I have the honour to invite kind reference to this Office No.D2.C.47/44-45 dated 30th May 1946 on the above subject and to request the favour of very early scrutiny of the revised estimate and transmission to the Revenue Secretary, as the works were completed long back and the Contractors are pressing very much for immediate settlement of their claims.

I have the honour to be,
Sir,
Your most obedient servant,

(Sd) R Ramachandra Rao Bhombore
Chairman.

HRS/3. D2.C47/44-45 11/6/46

Copy of the above is forwarded with compliments to the Revenue Secretary to Government, Bangalore, for kind information As the Contractors have completed the works more than a year back and are claiming for settlement of their final claims, the favour of very early sanction to the revised estimate is requested

Chairman

HRS

G R S App F VI—G 2]

SUBJECT

A 23

Diary No of letter replied to

General and Revenue Secretariat

( )

the *194*

Section PW

File No 39-45

Serial No 96

Proceedings of the Government of His Highness the Maharaja of Mysore

Date of issue 28. 6. 1946

Signed by

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette Kannada Part ?

Read—G.O. No L781-4/M 44-42-39 dated 16-7-44, sanctioning a revised estimate for Rs 25,200/ for the construction of 12 Model Horses along the Ramanuja Road, Fort Mohalla, Mysore

2) G.O. No L7726-8/M 39-44-39 dated 8-2-1945, approving the ~~Order thereon No~~ proposal to grant pay on enhanced rate of 4% on certain ~~the~~ items of work ~~items to and~~ ~~items~~ referred to in the above G.O.

3) Letter No D2 C-47/44-45 dated 11-2-46, from the Chairman, C & T Board, Mysore, forwarding for sanction a revised estimate for

Rs 37990/ as per actual
execution in respect of the items ref. above
by us vide note no 429 dated
18-6-46, from the Chief Engr
for Roads & Buildings relating
the above estimate duly scrutinised
for Rs 38,000/ and advising
that it is in order as per
sanction conveyed in G.O no
L 7 7 268/M 39-44-39
dated 3-2-45

Order no L14663-SD

Sanction is accorded to
the revised estimate amounting
to Rs 38,000/ for the above
work

2) The original estimate for
Rs 28,200/ is hereby cancelled

3) The extra expenditure over
this behalf will be met out
of the Narasimharaja Building
Funds

List of Enclosures

Copied by

Examined by

21/6

The Chairman C.S.T. Board Mysore (W.R.)

President, City Municipal Council Mysore

Comptroller to Govt

WD 007—GPB—40,000—14 11 40